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Schedule for Rate Adjustment Process 
FY 2010 Rate Adjustment 

Rate Formula 

Provo River Project 
WAPA-149 

 
Task 

 
Date 

Yearly Installment Meeting with the customers and to 
express desire to continue with current rate formula. 

April 20, 2009 

  

Follow-Up customer meeting. May 18, 2009 

  

Letter to Customer requesting concurrence with renewal 
of rate formula methodology. 

September 3, 2009—return by 
September 18, 2009 

  

Prepare Rate Order package. September 18, 2009 –  
October 2, 2009 

Send Rate Order for internal review. 
 

October 1, 2009 

Development of FERC statements for review by Rate 
managers (using ’08 final data). 
 

October 15, 2009 

Internal Review of package is complete. 
 

October 15, 2009 

Send the FERC statements to the Rate managers for 
review prior to face-to-face. 

October 15, 2009 

  
Conference Call with the Rate Managers. 
 

October 27, 2009 

Send package for external review. 
 

October 28, 2009 

External review complete. 
 

November 12, 2009 

Send package to CSO for review. November 16, 2009 

CSO Review complete. 
Administrative approval and sent to WLO. 
 

November 25, 2009 

FERC Statements and Record of Decision. 
 

December 7, 2009 

Deputy Secretary approval and publish FRN. 
 

January or February 

Effective date. April 1, 2010 

 


